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Contract EP-W -08-062 
Task Order No. 0036 

STATEMENT OF WORK 
Turkey Brook Oil Site 
Oakville, Connecticut 
September 18, 2013 

I. Applicable Documents: 

A Pollution Report dated August 28, 2013 

II. Site Background 

The Turkey Brook Oil Site is a property with an active commercial building located at 20 
McLennan Drive, Oakville, Connecticut. The building contains an automotive parts 
manufacturing business. The business is operating on the property as a tenant. 

On August 31,2012 a sheen was reported in Turkey Brook, in an area which is located 
between two manufacturing facilities. To the east of Turkey Brook is Quality Automatics 
and to the west is Rintec Corporation. The sheen was reported to the Connecticut 
Department of Energy and Environmental Protection (CTDEEP). The CTDEEP sent a 
responder to the scene to gather more information and investigate the potential source of 
the spill. Upon arrival at the scene, the CTDEEP deployed absorbent boom to mitigate 
further impact from the spill. The CTDEEP responder and the CTDEEP Site Assessment 
and Support Unit performed a subsurface investigation to determine the source of the oil 
released. They were able to confirm that the oil released was coming from oil floating on 
top of the groundwater which was migrating from underneath the building occupied by 
Quality Automatics at 20 McLennan Drive, making the operator of this facility the 
Potentially Responsible Party (PRP). Following the subsurface investigation, CTDEEP 
met with the owner of the business and toured the facility to observe operations. While 
observing the operations at the facility, a 55 gallon drum was knocked over by an 
employee. The employees promptly cleaned up the spill by sweeping the oil into a comer 
of the building then proceeded to apply speedi-dry. The CTDEEP representative 
expressed concern regarding their clean up procedures and investigated the area where 
the oil and oily debris was stored. The CTDEEP representative noticed a gap between the 
floor and the wall which would provide a pathway for the oil to migrate into the soil and 
onto the groundwater. It was determined that this clean up procedure had been in place 
for a length of time and that the amount of oil that had been released over time was 
unknown. In addition to the questionable clean up procedures, the operations and oil 
storage in the area appeared to be contributing to the problem via a cracked oil hose that 
was leaking product onto the t1oor in this same area. The owner of Quality Automatics 
assumed responsibility for the release and agreed to implement clean up and remediation 
actions with CTDEEP providing agency oversight. 

On October 9, 2012, the PRP contacted the CTDEEP, notifying them that they were 
financial unable to continue clean up actions at the site. CTDEEP reported to the site, 
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noticed a visible sheen on the water, and called the National Response Center to report 
the incident. CTDEEP assumed control of the response and proceeded with boom 
deployment and associated clean up actions. Clean up actions consisted of continual 
replacement of absorbent boom in three locations on Turkey Brook and the installation of 
an oil recovery system. The oil recovery system includes two wells with an oil sensor and 
a pump which pumps oil off of the surface of the groundwater when the sensor is 
triggered. This system collected approximately 250 gallons of oil which is currently 
being stored in a secure location on site in 55 gallon drums. 

On July 25, 2013, CTDEEP requested assistance from the US EPA with the source 
removal actions currently on going at the site. After obtaining signed access agreements 
from the tenant and the property owner, US EPA and CTDEEP performed a site walk on 
August 21,2013. The EPA On Scene Coordinator (OSC) observed a sheen on the water 
that was being contained by two layers of absorbent boom. The absorbent boom in two of 
the three deployment areas was completely saturated and potentially contributing to the 
current sheen. The water level of Turkey Brook was observed to be low, providing a 
conduit for additional oil to be released from the banks of the brook. The CTDEEP and 
EPA met with the tenant and property owner where they provided verbal confirmation to 
have EPA assume responsibility of the clean up actions due to a lack of funds and 
resources from both the PRP and the CTDEEP. On August 22,2013, the OSC initiated an 
emergency action to remediate the visible sheen on Turkey Brook and to prevent further 
oil from migrating and contaminating areas downstream from the site. On August 23, 
2013 the tenant and the property owner signed the Notice of Federal Assumption of 
Responsibility (NOF AR) which allows EPA to conduct response activities as appropriate 
to mitigate the actual release and the threat of further release at the site. 

III. Contaminants 

The contaminants present at the site are lubricating oil and waste oil. 

IV. General Requirements 

The contractor shall: 

I\. Acknowledge receipt of this delivery order in accordance with contract clause G .1, 
Ordering- By Designated Ordering Officers, within ten days from task order issuance. 

B. Provide a Response Manager capable of coordinating an oil spill cleanup on surface and 
groundwater, staging, transportation, and disposal of hazardous materials in a safe and 
cost effective manner. 

C. Prior to commencing site work, the Response Manager shall perform a site walk with the 
On-Scene Coordinator (OSC). The date of the site visit shall be coordinated with the 
OSC. The contractor shall coordinate the site start date with the OSC during the site 
visit 

The contractor shall provide a written work plan to EPA including T & D specifics prior 
to site mobilization. Work Plan shall be developed based on design specifications issued 
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by EPA and at a minimum include: 

1. A description of the general approach to the project. 
2. Describe all tasks/sub-tasks to perform. 
3. The quantity and types of personnel and equipment to be used. 
4. A critical-path schedule in one-day increments presented graphically/visually but 
also re-iterated in text. 

The plan shall clearly link the schedule with the tasks identified and the equipment and 
personnel necessary. 

D. Provide a weekly update to the detailed work plan schedule. This update shall identify 
any changes in project objectives, tasks, personnel and equipment requirements. This 
weekly schedule shall be provided by the contractor by Thursday, noon prior to the week 
when the activities will take place. 

E. Apply appropriate wage rates in accordance with the Services Contract Act and Davis 
Bacon Act. 

F. Review, provide comments, and sign the finalized version of the site health and safety 
plan. Plan shall be finalized in advance of site mobilization. 

G. Prior to commencing any work for a given day prepare a Daily Work Report in 
accordance with contract clause F.2, Reports of Work and submit it to the OSC for 
approval. 

H. Submit to the OSC a CERCLA summary on a daily basis describing work completed 
during the operational period in advance of the start of the next operational period (alt. by 
10:00 am of the morning after the next operational period begins) by e-mail. This 
includes operational periods during which the contractor is performing billable work off­
site. 

I. The Response Manager shall verbally communicate site activity status to the OSC every 
day when site work occurs. If the OSC is not present at the site, the Response Manager 
shall phone/leave a voice mail message at 617-312-4 718 or provide written 
documentation of site activity in an email prior to departing site. 

J. Provide the Contractor Daily Cost Report as set forth in contract clause F.2, Reports of Work. 

K. Apply appropriate wage rates in accordance with the Services Contract Act. 

L. All deliverables, correspondence, completed forms, or any other report of work shall 
contain the following minimum information: site name, date, author (including title), 
recipient and a clear and complete description of the information being transmitted. 

M. Comply with all Applicable Relevant and Appropriate Requirements (ARARs) as 
identified in the Action Memorandum for this site to the extent practicable considering 
the exigencies of the situation. EPA will make the determination as to whether 
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compliance with the ARARs is practicable. The contractor and its representatives shall 
comply with all local, State, and Federal rules and regulations when conducting activities 
off-site. 

N. Contractor is authorized to work overtime up to 10 hours per week per individual upon 
advance approval by the OSC. Approval shall be documented in the Daily Work Report. 

0. Contractor shall not charge against the Task Order for any work performed at off-site 
locations, unless it is documented and approved in advance by the OSC through the daily 
work report. 

P. Green/Sustainable Reporting Requirement 

The Contractor shall review the attached spreadsheet template against the task order 
scope of work and related work plans and submit a proposal regarding which elements 
the spreadsheet will be tracked to meet Green/Sustainable Reporting Requirement. The 
report shall be submitted monthly to the OSC for review (data for reporting period and 
cumulative totals). However, the Contractor may propose an alternative frequency of 
report submittal based on project specific circumstances (e.g., operations are intermittent 
and/or long periods oftime between phases of work). 

At a minimum, the information reported shall include the information need to calculate 
amount of C02 emitted from tasks performed both on and off-site (e.g., T &D); the use of 
alternative energy sources; materials recycled, re-used or re-purposed; the treatment of 
contaminants or waste on-site and/or off-site, water used and actions taken to 
reduce/recycle/reuse water on-site; and the preservation of, or restoration of native flora. 
The Contractor shall identify local vendors used the services/materials provided and the 
value/quantity purchased. (Local shall be defined as within 15 miles of Oakville, 
Connecticut). The report will also identify efforts made/evaluated to 
recycle/reduce/reuse but were not implemented. 

OSC shall review and comment/approve the contractors green reporting proposal to 
ensure that the collected baseline information meets the program data collection 
objectives. 

Contractor shall, at a minimum, review and propose updates of the green reporting 
requirement when the scope of work changes or during operations when knowledge of 
process dictates (e.g., disposal facilities and modes of transportation are identified, high 
efficiency heavy equipment are used, etc.) to ensure that all relevant data continue to be 
captured. 

The OSC shall review and comment/approve any proposed changes. 

The Contractor shall also report the costs/resources used to accomplish this task. Cost 
reporting may be accomplished by line item entry on 1900-55s. 

A draft fmal (cumulative) report shall be submitted within 1 0 business days after the 
completion of on-site work. The report shall be finalized 5 business days after receiving 
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OSC comments. 

V. Removal Actions 

The contractor shall provide the necessary personnel, equipment and materials to perform 
the following tasks associated with this site: 

A. Mobilize appropriate personnel, equipment, expendables, utilities, and supplies. 

B. Install utilities and work trailer facilities for on-site work environment. 

C. Obtain Permits and/or Digsafe approval for buried utilities, and coordinate with the 
municipality for water supply or other Services (e.g., traffic control). This coordination 
should be completed in advance of site mobilization. 

D. Provide O&M for the oil collection system currently installed on site. Within two 
months, contractor shall evaluate system effectiveness/efficiency and make 
recommendation as to viability of long term operation of the existing system. If a 
determination is made that a new system is required, contractor shall evaluate and 
provide OSC a report summarizing alternatives (acquisition cost, efficiency, maintenance 
required, etc.). OSC to evaluate analysis and make a decision regarding system 
replacement. That decision will be documented in an amendment to this SOW. 

E. Inspect and when saturated, remove oil contaminated absorbent boom from the three 
designated locations (deployment areas) on Turkey Brook. Replace oil contaminated 
absorbent boom. Redeploy boom using the already established anchor points on the bank 
of Turkey Brook. 

Remove any visible oil sheen from Turkey Brook using appropriate absorbent material. 

Store any oil or oily debris collected in material appropriate DOT compliant containers 
on site in a secure location. Containers will be marked appropriately for material 
identification and disposal. 

During extended periods when crew is demobilized and no less frequently than once 
every three weeks, conduct a site visit with a team and equipment sufficient to safely 
accomplish the above tasks. This maintenance schedule shall be periodically evaluated 
and adjusted when site conditions warrant. 

F. Conduct source treatment, which may include but is not limited to, In Situ treatment of 
oil found in the soil and groundwater and/or limited soil removal, in accordance with 
specifications to be provided by EPA. 

G. Excavate, stockpile and stage contaminated soil and debris for disposal and/or treatment. 

H. Disassemble, clean, and appropriately store oil tanks and oil containing equipmel1f within 
the facility. 
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I. Provide coordinated transportation and disposal of cleanup-generated waste streams at 
EPA-approved disposal facilities in a safe and cost-effective manner. Disposal facilities 
shall meet the requirements of EPA's policy for off-site response actions (40 CFR 
300.440- Procedures for planning and implementing off-site response actions). The 
OSC shall obtain this verification. Information required to obtain this verification shall 
be provided to the OSC. 

J. Assist in preparation of waste profiles, hazardous waste manifests or other appropriate 
shipping papers requiring that describe the origin and destination, amount and description 
of all soil being transported off-site which require EPA signature. 

K. Assist the OSC in confirming that, at the time waste is received, the selected facility(ies) 
is in compliance with the CERCLA Off-Site Rule and properly licensed for the type(s) 
and quantity of waste shipped from the site. 

L. Provide a CERCLA Off-Site Disposal Report in accordance with F.2 Reports of Work. 
This shall include copies of certificates of disposal for all waste shipped. 

M. Vehicles transporting waste off site shall be properly placarded as required to comply 
with DOT and/or state regulations. Dump type vehicles transporting waste from the site 
shall have fully functional auto tarps. 

N. Restore disturbed areas with vegetative cover and repair response-related damages. 

0. Demobilize all equipment, supplies and personnel as resources are no longer needed at 
the site. 

End of the statement of work for the Turkey Brook Oil Site 
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